COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2019

ESTI MATE SUMVARY 08: 23: 42
CONTI D: C20942 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 20942- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIME ALLOW 45 WORK DAYS
Region 4 at US 85 bus @26th St and US 85 @CR 14. 5. PERCENT TIME: 115.56 ORI G TI NE ALLOW 45 VORK DAYS
PROJECT NO STAR400- 345
FY18 SI GNAL POLE REPLACEMENTS
NAME OF ROAD:
PROJECT COUNTI ES: VEELD
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PERI OD ENDI NG 11/ 04/ 2019 DATE TI ME STARTED 06/11/2019
5055 LI ST DRI VE DATE LET 09/ 20/ 2018 DATE WORK BEGAN 06/11/2019
DATE AWARDED 10/ 01/ 2018 DATE TI ME STOPPED 10/25/2019
DATE CONTRACT EXECUTED 10/25/2018 DATE ACCEPTED 10/ 25/ 2019
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 06/ 11/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 978, 113. 11 PARTI Cl PATI NG $ -10, 500. 00 $ 0. 00
AWARD PROJECT AMT:  $ 983, 727. 75 NON- PARTI Cl PATI NG 988, 613. 11 7,991.85
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 978, 113. 11 7,991.85
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 978, 113. 11 7,991. 85
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 14, 755. 92
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 978, 113. 11 22, 747.77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 978, 113. 11 22,747.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,747.77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20942-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO 0004 08: 23: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00039 Renoval of Bollard 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0010 202-00090 Renoval of Delineator 8. 000 8. 000
EACH 0. 000 0. 00
15. 00000 8. 000 120. 00
0015 202-00195 *Renoval of Median Cover 28. 000 28. 000
Sy 0. 000 0. 00
42.00000 28. 000 1,176. 00
0020 202-00203 *Rermoval of Curb and Gutter 108. 000 108. 000
LF 0. 000 0. 00
14. 00000 108. 000 1,512.00
0025 202-00220  *Rerpval of Asphalt Mat 24.000 24.000
5% 0. 000 0. 00
46. 00000 24.000 1, 104. 00
0030 202-00250 *Renobval of Pavenent Marking 157. 000 157. 000
SF 0. 000 0. 00
7.50000 157. 000 1,177.50
0035 202-00700 Renoval of Light Standard 1.000 1.000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0040 202-00750 Renoval of Luminaire 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0045 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0050 203-00060 Enbanknment Material (Conplete In Place) 26. 000 26. 000
cY 0. 000 0. 00
21. 00000 26. 000 546. 00
0055 203-01597 Pot hol i ng 3. 000 3.000
HOUR 0. 000 0. 00

190. 00000 3. 000 570. 00



CONTI D: C20942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20942-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO. 0004 08: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0.00
11. 00000 0. 000 0. 00
0065 208-00012 Erosion Log Type 1 (9 Inch) 380. 000 380. 000
LF 0. 000 0. 00
5. 50000 380. 000 2,090. 00
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
1, 100. 00000 2.000 2,200. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0.00
0080 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 208-00207 *Erosi on Control Managenent 5. 000 5. 000
DAY 0. 000 0.00
190. 00000 5. 000 950. 00
0090 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 2.000 2.000
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00
0095 210-00479 Reset Radi o Conmmuni cation Antenna 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0100 210-00867 Reset Fire Preenption Unit 1.000 1. 000
EACH 0. 000 0.00
750. 00000 1. 000 750. 00
0105 212-00006 Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0.00
10, 000. 00000 0. 100 1, 000. 00
0110 212-00032 Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00

10, 000. 00000 0. 100 1, 000. 00



CONTI D: C20942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20942-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO. 0004 08: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00012 Spray-on Mul ch Bl anket 0. 100 0. 100
ACRE 0. 000 0. 00
10, 000. 00000 0. 100 1, 000. 00
0120 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 24.000 24. 000
SY 0. 000 0. 00
46. 00000 24.000 1,104.00
0125 412-00190 *Concrete Pavenent (Patching) 50. 000 50. 000
Sy 0. 000 0. 00
310. 00000 50. 000 15, 500. 00
0130 503-00036 Drilled Caisson (36 Inch) 90. 000 90. 000
LF 0. 000 0. 00
325. 00000 90. 000 29, 250. 00
0135 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
525. 00000 42.000 22, 050. 00
0140 609-21021 *Curb and Cutter Type 2 (Section I1-M 106. 000 106. 000
LF 0. 000 0. 00
60. 00000 106. 000 6, 360. 00
0145 612-00042 Del i neator (Flexible) (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0150 612-00043 Del i neator (Flexible) (Type IIl) 0. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0.00
0155 613-00200 2 Inch Electrical Conduit 55. 000 55. 000
LF 0. 000 0. 00
15. 00000 55. 000 825. 00
0160 613-00206 2 Inch Electrical Conduit (Bored) 1, 105. 000 1, 105. 000
LF 0. 000 0. 00
12. 50000 1, 105. 000 13,812.50
0165 613-00300 3 Inch Electrical Conduit 110. 000 110. 000
LF 0. 000 0. 00

17. 00000 110. 000 1, 870. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

613- 00306

613- 07002

613- 10000

613-13000

614-00011

614- 00012

614- 70336

614-70448

614- 72886

614-81130

614-81145

C20942
20942-BID
STAR400- 345

ROADWAY

3 Inch Electrical

Type Two Pul |

Wring

Lum naire (LED)

Si gn Panel

Si gn Panel

Traffic Signal

Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Condui t (Bored)

Box

(Cass I)

(Class Il)

Face (12-12-12)

Face (12-12-12-12)

Intersection Detection System (Canera)

Traffic Signal -

Traffic Signal -

Li ght Pole Steel (1-30 Foot

Li ght Pole Steel (1-45 Foot

ESTI MATE NO 0004

Mast Arm

Mast Arm)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 450. 000
LF
15. 00000
7.000
EACH
790. 00000
1. 000
LS
12, 500. 00000
8. 000
EACH
960. 00000
128. 000
SF
15. 00000
188. 000
SF
16. 00000
23.000
EACH
690. 00000
11. 000
EACH
950. 00000
8. 000
EACH
7, 900. 00000
1. 000
EACH
12, 000. 00000
1. 000
EACH

15, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 450. 000
0. 000

1, 450. 000

7.000
0. 000
7.000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

23. 000
0. 000
23. 000

11. 000
0. 000
11. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 5

ESTI MATE RUN 11/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 23: 42

AMOUNT

21, 750

5,530

12, 500

7,680

1, 920

3,008

15, 870

10, 450

63, 200

12,000

15, 000

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20942-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO. 0004 08: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
15, 500. 00000 1. 000 15, 500. 00
0230 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
16, 000. 00000 3. 000 48, 000. 00
0235 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
21, 500. 00000 2.000 43, 000. 00
0240 614-87015 Buf fer Tube Fan Qut Kit 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0245 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0250 614-87315 Sof tware System 1.080 1. 066
LS 0.014 6,111. 85
436, 560. 75000 1. 080 471, 485. 61
0255 614-87350 Test Fiber Optic Cable 0. 000 0. 000
LS 0. 000 0.00
7,500. 00000 0. 000 0. 00
0260 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 240. 000 240. 000
LF 0. 000 0. 00
5. 00000 240. 000 1, 200. 00
0265 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0270 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
38, 900. 00000 1.000 38, 900. 00
0275 626-01104  *Public Information Services (Tier V) 0. 000 0. 000
LS 0. 000 0.00

5, 000. 00000 0. 000 0. 00



CONTI D: C20942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20942-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO. 0004 08: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 5. 000 5. 000
GAL 0. 000 0. 00
437.50000 5. 000 2,187.50
0285 627-30405  *Prefornmed Thernopl astic Pavement MarKking 28. 000 28. 000
(Wor d- Synbol )
SF 0. 000 0. 00
22.50000 28. 000 630. 00
0290 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 72.000 72.000
Li ne
) SF 0. 000 0. 00
15. 00000 72.000 1, 080. 00
0295 630-00003 Uni fornmed Traffic Control 50. 000 50. 000
HOUR 0. 000 0. 00
95. 00000 50. 000 4, 750. 00
0300 630-00007 Traffic Control Inspection 25. 000 25. 000
DAY 0. 000 0. 00
110. 00000 25. 000 2, 750. 00
0305 630-00012 Traffic Control Managenent 43.000 43. 000
DAY 0. 000 0. 00
800. 00000 43. 000 34, 400. 00
0310 630-00015 Uniforned Traffic Control Coordination 2.000 2.000
HOUR 0. 000 0. 00
125. 00000 2.000 250. 00
0315 630-80341  Construction Traffic Sign (Panel Size A) 26. 000 23. 400
EACH 2.600 117. 00
45. 00000 26. 000 1,170.00
0320 630-80342  Construction Traffic Sign (Panel Size B) 56. 000 50. 400
EACH 5. 600 420. 00
75. 00000 56. 000 4,200. 00
0325 630- 80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 100. 00
5, 500. 00000 2.000 11, 000. 00
0330 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 800
Type
ype) EACH 0. 200 110. 00

550. 00000 2.000 1, 100. 00



CONTI D:

C20942
20942-BID
STAR400- 345

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 8
ESTI MATE RUN 11/ 04/ 2019
08: 23: 42

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

630- 80360

630- 80380

630- 85041

700- 70010

700- 70011

700- 70016

700- 70380

CAT NO0400

0261

0370

620- 00040

620- 00020

ROADWAY

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Attenuator

Revi si ons

F/ A M nor

Cont r act

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Li qui dat ed Damages

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
20. 000
EACH
29. 00000
100. 000
EACH
7.50000
17. 000
DAY
365. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
- 10, 500. 000
DOL
1. 00000
0. 000
EACH
2, 000. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

18. 000
2.000
20.

58.

000 580. 00

90. 000
10.

. 000

000 75.

750. 00

17. 000
0. 000
17.

0.00

000 6, 205. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

988,613.11 % 7,991. 988, 613.

-10, 500. 000
0. 000 0. 00

-10, 500. 00

- 10, 500. 000

0. 000
0. 000 0.00

0. 000 0.

978,113.11 % 7,991. 978, 113.



